CERES DATA MANAGEMENT ACTION ITEMS 5/28/97

Milestones due: (2) SS 6.0, 9.0, 10.0; (3) SS 4.5-4.6, 5.0; (4) SS 2.0, 3.0, 4.1-4.4, 11.0, 12.0, (5) CERESIib, 1.0, 2.0, 3.0

TRMM Sim #3 planned for week of June 10-12

ERBE reprocessing decision June 9 @ 1 p.m.

Standing Committee Reports

Responsibilit

Travers/Lee/Direskeneli/
Harbison

Announcements:

5/28/97:

5/14/97:

5/28/97:

5/28/97: EOS QA mtg. July 9-10/97 @ GSFC
Iltem Committee

1. DAAC/ECS Interfaces

2. Science Computing Facility

Toolkit

System Issues
Metadata

QA

LaTIS Interface

Documentation Guidelines

Mackey

Mackey/Fan

Fan

Geier

Mitchum

Travers

Date
5/28/97

5/28/97

5/28/97

5/28/97

5/28/97

5/28/97

5/28/97

Status
Working with SGI on Origin 2000 problems. May be generic.

Investigating higher-speed network connection between SAIC & LaRC.

Install 5.2 version for Alice to test on one machine.

Another version of baseline metadata.

Meeting July 9-10 @ GSFC.

Met May 19-20 for discussion of system overview. Will meet with each sub-
system team to work processing details.

Updating delivery memo bulletin to add SCCR for CM tracking.
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5.02

5.03

5.04

5.05

5.06

5.07

5.08

Committee
Working Group Status

External Interfaces

Simulator

Visualization/validation tools

Simulated CERES data sets

Instrument

ERBE-like

Clouds

Inversion

CERES DATA MANAGEMENT ACTION ITEMS 5/28/97

Responsibilit

Ferebee/Chapman/
Weaver/Flug/Nguyen

Chapman

Currey/Neely/Cady/Flug/
Liu

Lee

Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

Kibler/Robbins/Chang

Currey/Murray/McKinley/
Sun-Mack/Mclintire/Miller

Geier/Nolan/Robbins/
Franklin

Date

5/28/97

5/28/97

5/14/97

4/2/97

5/28/97

5/28/97

5/28/97

5/28/97

Status

EOS operations meeting today at GSFC.

Now analyzing boot strap sequence in both DAP and ICP processors.

DX evaluations of BDS and IES working well. Working higher-resolution coast-
line map.

Decide on ES-8 re-runs to generate new format. Do the 10/7/86 day with all
modes for SCF testing. Rest of month for DAAC testing.

Continuing to correct discrepancies found in Sim #2. Analyzing possible scan
elevation encoder problem.

Many test runs to analyze unexpected differences in 4-month validation runs.
Main culprit seems to be new snow maps.

Verified that ECS toolkit cannot read VIRS 1B metadata from TSDIS. Having
to develop direct HDF workaround. Testing 10/7/86 with anomalies and mul-
tiple operating modes.

Working SSF metadata & HDF format.
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5.10

5.11

Committee
SARB

TISA

CERESIib (common library
used by more than one sub
system)

CERES DATA MANAGEMENT ACTION ITEMS 5/28/97

Responsibilit

Cahoon/Coleman/Kizer/
Gupta

Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

Mitchum/Stassi/Fan

Date
5/28/97

5/28/97

5/28/97

Status

Adding initial conditions for radiative transfer calculation to CRS and SYN to
provide context for users.

Began testing visible optical depth averaging routine. Updating TISA data
product I/O modules. Completed Canadian GOES navigation routines.

Many updates to CERESIib in preparation for R.2 DAAC delivery. Still find
many problems with SGI F90 compilers. May have to use NAG with perfor-
mance penalities.
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